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Grant Number:
B-06-DG-01-0002

Grantee Name:
State of Alabama

LOCCS Authorized Amount:
$21,225,574.00

Estimated PI/RL Funds:
$0.00

Obligation Date:
04/20/2007

Award Date:
04/20/2007

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$21,225,574.00

Disasters:

No Disasters Found

Declaration Number

$0.00

N/A

$21,204,720.83

$2,585,823.29

$9,196.42

$9,196.42

Total Obligated

$0.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$21,225,574.00

$0.00 $0.00

Match Contributed

     Program Funds Drawdown

To Date

$21,204,720.83

$21,225,574.00

$21,225,574.00

Overall

Program Income Received

$0.00

$0.00

Narratives
Disaster Damage:

Hurricane Katrina came ashore as a deadly Category 4 Hurricane less thn 100 miles from the coast of Alabama. Most of the State's damage
was as a result of flooding due to torrential rainfall and a 12 foot storm surge. A summary of housing damage completed by the American Red
Cross and the National Association of Homebuilders indicates that Alabama suffered damage to 1,674 single family housing units. Of this
total, 966 received major damage, 345 received minor damage and unfortunately 363 were completely destroyed. Infrastructure damage was
substantial and was not limited to the coastal areas as much as housing damage. Reports of damage to sewer, water, roads, drainage and
other infrastructure were reported throughout southwest Alabama with an estimated repair/replacemnt cost in the several hundred million
dollar range.

Recovery Needs:

Alabama's recovery needs, while less substantial and less publicized, remain great. Virtually all communties in southwest Alabama received
housing and/or infrastructure damage that will strain their budgets to the limit or require substantial outside assistance to complete. As
mentioned above all categories of infrastructure received damage to some degree along with hundreds of homes damaged or destroyed
leaving grant assistance as the only option for complete recovery.

Public Comment:

Active

QPR Contact:Grant Status:
Al Jones

$9,196.42 $21,204,720.83Total Funds Drawdown
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Demolition in the City of Bayou La Batre and rental housing in the City of Mobile are the only activities remaining
open.  Bayou La Batre nears completion and the City of Mobile is complete and is preparing closeout paperwork.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$0.00

$0.00

To Date

Limit on Public Services

$2,585,823.29

75.81%
75.79%

Overall Benefit Percentage (Projected)

$0.00

Requirement

Limit on State Admin $1,061,278.70

$0.00

Limit on Admin/Planning

$3,183,836.10

Required

$4,245,114.80

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

0002, Housing for Renters $0.00 $4,103,146.00 $4,103,146.00

0022, Infrastucture-Local $9,196.42 $8,185,804.77 $8,164,951.60

0101, Method of Distribtn Hsng $0.00 $8,936,623.23 $8,936,623.23
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$530,000.00

Low/Mod City of Bayou La Batre

Total Projected Budget from All Sources

Match Contributed

$530,000.00

$0.00

$0.00

$0.00

$530,000.00

$517,425.73

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

06S-kt-003

$3,500.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

04/01/2008

Direct ( HouseHold )

$517,425.73

Total Funds Expended

Responsible Organization:

$3,500.00

Clearance and Demolition Under Way

Activity Description:

Clearance and demolition of storm damaged, dilapidated structures.

Location Description:

City-wide

Demolition is almost omplete.

Activity Progress Narrative:

06S-kt-003Activity Title:

Project Number:

0022

Project Title:

Infrastucture-Local

$517,425.73$3,500.00City of Bayou La Batre

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/125# of Properties 0

0/25# of buildings (non-residential) 0

0/0# of Public Facilities 0

$3,500.00     Program Funds Drawdown $517,425.73
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/25# of Businesses 0

0/0# of Non-business Organizations 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/100# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/146 0/182 0/843# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$120,000.00

Low/Mod City of Bayou La Batre

Total Projected Budget from All Sources

Match Contributed

$120,000.00

$0.00

$0.00

$0.00

$120,000.00

$111,721.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

06S-KT-003-ST

$5,696.42

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2012

$0.00

To Date

08/26/2011

Direct ( Person )

$111,721.10

Total Funds Expended

Responsible Organization:

$5,696.42

Construction/reconstruction of streets Under Way

Activity Description:

Street reconstruction within the City of Bayou La Batre.

Location Description:

City of Bayou La Batre

Activity Progress Narrative:

06S-KT-003-STActivity Title:

Project Number:

0022

Project Title:

Infrastucture-Local

$111,721.10$5,696.42City of Bayou La Batre

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$5,696.42     Program Funds Drawdown $111,721.10
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,103,146.00

Low/Mod City of Mobile

Total Projected Budget from All Sources

Match Contributed

$4,103,146.00

$0.00

$1,768,988.12

$0.00

$4,103,146.00

$4,103,146.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

06S-KT-004

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

04/12/2011

$0.00

To Date

02/02/2010

Direct ( HouseHold )

$4,103,146.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

affordable rental housing

Location Description:

City limits of Mobile, Mobile County, Alabama

Closeout paperwork for this activity is being prepared.

Activity Progress Narrative:

06S-KT-004Activity Title:

Project Number:

0002

Project Title:

Housing for Renters

$4,103,146.00$0.00City of Mobile

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/14# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/53# of Housing Units 0

$0.00     Program Funds Drawdown $4,103,146.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/51 0/1 0/53# of Households 0 0 0

0 0/51 0/1 0/53# Renter Households 0 0 0
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